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North side approach viaduct gantry erection
The approach viaduct superstructure erection crews have hit their stride using the gantry crane. 
Averaging about 1 week per span, 17 spans have now been completed (8 northbound spans and 
9 southbound spans.) Each span averages 180 feet in length and contains 17 precast box girder 
segments measuring 58 feet wide by 10 feet tall. The gantry crane is currently on span #10 north 
approach to southbound working at heights well over 100 feet in the air.

North tower of Cable Stay Bridge construction making progress
Crews have been busy working on the north side cable stay bridge tower.  In just about 3 months, CSB 
crews have completed a total of seven 18 foot lifts on both legs of the lower north pylon. These two 
lower legs currently stand at a towering 126 feet in height. The lower legs will reach the nodal zone 
where they will connect at 162 feet in height by January 2020.

Introducing our new HBP Public Information 
Coordinator 
Ms. Lynn Allison brings over 15 years of experience working 
in public affairs and government relations.  Lynn obtained 
her Bachelor’s degree in Communications/Business from 
Texas A&M University-Corpus Christi and she went on to 
study in the Executive MBA program at the University of Tex-
as, McCombs School of Business. She serves on the Board of 
Directors for the Corpus Christi Regional Transportation Au-
thority.  “I am honored to work on this monumental project 
that creates a phenomenal skyline and catapults my home-
town into a new era of industry commerce.” –Lynn Allison


