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August 2025 marked notable progress toward full connectivity to and from the new
Harbor Bridge, with significant roadway activities advancing across the Project.

Key Milestones

e Roadway Integration: Crews completed final surface paving along Burleson Street U-turns
and installed traffic barriers for the northbound US 181 Beach Avenue exit ramp to the North
Beach area. Additional final paving included the US 181 southbound frontage road (West
Causeway Boulevard), one lane of the northbound frontage road (East Causeway Boulevard),
and curb work. Final surface paving continued on the southside of the Project, including
northbound SH 286 mainlanes and the Brownlee Boulevard frontage road. Milling operations
continued along the Martin Luther King Drive IH 37 frontage road to prepare for the final sur-
face layer and striping. HMAC (Hot Mix Asphalt Concrete) is the primary material used in final
paving to provide critical durability, load distribution, and skid resistance, ensuring long-term
performance under heavy traffic and coastal conditions.

¢ Shared-Use Path (SUP): Crews installed pedestrian lighting along the full length of the SUP
and finished all flatwork at the north end to prepare for the full opening in early September.
Flatwork included sloped surfaces designed for ADA compliance and for effective drainage
to reduce water accumulation, improving safety for pedestrians and cyclists. These features
mirror the SUP south entrance, opened in July, ensuring accessibility and structural integrity
is integrated with the adjacent roadways.

Ongoing Construction

e Cable-Stayed Bridge (CSB): Work focused on completing maintenance illumination inside
the bridge deck segments and advancing aesthetic lighting installation on the upper pylons.
Electrical teams continued wiring for illumination systems within the delta frame boxes, sup-
porting both operational and aesthetic objectives.

¢ North Beach Area Progress: Ongoing work to open all three northbound mainlanes and
shoulders of the new Harbor Bridge to the new exit ramp neared completion. Retaining wall
improvements from Burleson street along E Causeway Blvd were finalized. Flap gate instal-
lations were completed to enhance drainage control, mitigate backflow from high tides, and
protect the surrounding infrastructure.

e QOperations & Maintenance: Routine O&M activities continued across the Project, along-
side environmental monitoring of the wetland mitigation area near Timon Road. Stormwater
pollution prevention plan controls were inspected to ensure proper maintenance of the im-
plemented project-wide improvements.

Summary

August 2025 delivered critical progress toward traffic realignment and multimodal
connectivity. Roadway crews advanced paving and barrier installations, setting the stage
for opening the North Beach exit ramp and completing frontage road tie-ins. Utility teams
focused on CSB lighting systems, while pedestrian enhancements, including SUP lighting
and sloped flatwork, position the path for full opening in September. These efforts,
combined with ongoing demo-lition preparations, keep the Harbor Bridge Project on track
to complete removal of the 1959 structure this fall and finalize the total realignment by
spring 2026.
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