


HARBOR BRIDGE PROJECT TRAFFIC PHASING - APRIL 2018

NOTE: SUBJECT TO CHANGE AS DESIGN PROGRESSES



Map Key

- Closures
- Detours
- New Construction
- Demolition
- Bridges
- 1 Location Marker



NORTH BEACH				SH 286 (CROSSTOWN EXPRESSWAY)				IH 37			
1	TRAFFIC CLOSURE: US 181 Southbound Frontage Roads between Beach Ave. and Burleson St.	Anticipated Traffic Closure Start Date: Summer 2018	Anticipated Traffic Closure Duration: 9 Months	5	DEMOLITION: Lipan Street Bridge	Anticipated Demolition Start Date: Upon completion of Comanche St. Bridge rebuild. (August 2018)	Anticipated Demolition Duration: 1 Week	7	DEMOLITION: Staples Street Bridge	Anticipated Demolition Start Date: April 2018	Anticipated Demolition Duration: 1 Week, Night Closures
2	CONSTRUCTION: US 181 Northbound and Southbound Frontage Roads	Anticipated Construction Start Date: April 2018	Anticipated Construction Duration: 1 Year	6	CONSTRUCTION: Comanche Street Bridge	Anticipated Completion: August 2018		8	CONSTRUCTION: Staples Street Bridge	Anticipated Construction Start Date: April 2018	Anticipated Construction Date: December 2018
3	TRAFFIC CLOSURE: Beach Ave. exit from Northbound US 181	Anticipated Traffic Closure Start Date: Summer 2018	Anticipated Traffic Closure Duration: 2 Years					9	CONSTRUCTION: IH 37 Northbound and Southbound Roads between SH 286 and Nueces Bay Blvd.	Anticipated Construction Start Date: April 2018	Anticipated Construction Duration: 1 Year
4	TRAFFIC DETOUR: Traffic from US 181 Southbound Frontage Road detoured to US 181 Northbound Frontage Road as two-way traffic between Burleson St. and Beach Ave.	Anticipated Traffic Detour Start Date: Summer 2018	Anticipated Traffic Detour Duration: 9 Months					10	TRAFFIC DETOURS: Main Lane Traffic will be reduced to two lanes each direction between Buddy Lawrence Dr. and SH 286 and moved to the Northbound side of IH 37	Anticipated Traffic Detour Start Date: May 2018	Anticipated Traffic Detour Duration: 9 Months