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This solicitation covers the request for proposals for Fabrication and Supply of the Steel Plates for 
the Upper Tower Lift 1 on the North Tower and South Tower of the Main Span of the New Harbor 
Bridge.  

1.0 Scope of Work 
 

The scope of work includes the fabrication and delivery of the Steel Plates for the Upper Tower 
Lift 1 of the North Tower and the South Tower of the Main Span of the New Harbor Bridge. All 
work shall be performed according to the drawings and specifications attached to this RFQ. 

The awarded Supplier shall: 

1. Provide shop drawings signed/sealed by a Texas Professional Engineer (PE) and achieve 
Designer and Owner approval, as required.  

2. Provide fabrication procedures and achieve Designer, Construction Quality Acceptance 
Firm (CQAF) and Owner approval, as required. 

3. Comply with the Federal Highway Administration (FHWA) Buy America Requirement in 
23 CFR 635.410. 

4. Provide Material Statement Form 1818 (a.k.a. D-9-USA-1) with supporting documentation 
as required. 

5. Procure all the materials included in the drawings according to the materials specifications.  
6. Fabricate the steel plates, including the corrosion protection system, in strict compliance 

with the design drawings, the project specifications and the shop drawings and fabrication 
procedures approved for the Project.  

7. Perform Quality Control testing according to the design drawings and the project 
specifications. 

8. Provide all required deliverables according to the design drawings and the project 
specifications. 

9. Compile and provide all quality reports, tests and manufacturing documents, including 
specifically the Form 1818 correlating all steel and iron materials with Mill Test Reports 
(MTR’s) and Heath numbers. Failure to provide these documents in a timely matter may 
cause the non-acceptance of the products, even if installed.  

10. Deliver the steel plates to the site. Each steel plate shall be delivered to the Tower in which 
it will be erected.  

Suppliers shall also consider in the proposals: 

Award will be based in several factors, including pricing, quality aspects of the proposal, 
capabilities, and schedule. 

Proposals shall consider firm prices for the duration of the Project. 

Pricing shall be provided using the Price Schedule included in this RFQ.  
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During the bid time, the Supplier may propose changes to the design or general notes to 
facilitate the fabrication provided that the quality of the product remains the same. These 
changes, if appropriate, will be incorporated to the Released for Construction (RFC) drawings. 

Any change post award proposed by the Supplier shall be approved by the designer and will 
not imply any variation in the unit price of the steel plates, unless there is a saving, and it has 
been agreed with the Contractor. 

Achieve the approval of the fabrication plant by TxDOT in accordance with DMS-7380, “Steel 
Non-Bridge Member Fabrication Plant Qualification” shall be responsibility of the Supplier, 
if required. 

The RFQ will be re-issued to a short list of bidders once the final design drawings are available.  

Documents attached to this proposal include: 

• The REVIEW PRINT 05-21-2021 version of the following design drawings: NHB 101 and 
102N.  

• New Harbor Bridge Governing Specifications and Special Provisions- Items 441 and 446 
are considered of special relevance. 

• New Harbor Bridge Technical Provisions.  
• Harbor Bridge Technical Provisions Attachment 13-1 Structures Provisions 

 

2.0 Schedule 
 

Supplier shall fabricate the steel plates to achieve the following delivery dates: 

 

 
The dates included in the table account for a 30-day period of storage on site before installing the 
steel plates.  
Supplier shall submit a schedule showing the main milestones to achieve the delivery dates. This 
schedule will include all the required deliverables and will include provision for a 3-week review 
period. Supplier will be responsible for any delay if the deliverable is not approved after the first 
resubmittal. 
 
 
 

Tower Delivery Date 

North October 2021 

 South October 2021 
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3.0 General Requirements 
 

Supplier’s construction safe work practices, and job procedures are to conform to the following 
standards: Occupational Safety & Health Regulations (OSHA), Texas Department of 
Transportation “Standard Specification for Construction and Maintenance of Highway, Streets, 
and Bridges”, Port of Corpus Christi and Contractor’s health safety policies and standards. 

Supplier shall assume toward the Contractor all obligations and responsibilities which the 
Contractor has assumed toward the Owner under the Contract to the extent such obligations and 
liabilities relate to the Supplier’s Work. In case of conflict between the terms of this Subcontract 
Agreement and Contract, the Subcontract Agreement shall control. The Contract has been and 
remains available to the Supplier for review via web link:  

http://www.txdot.gov/business/partnerships/current-cda/harbor-bridge/executed-version.html   

• Supplier shall communicate and coordinate all aspects of its works with the 
Contractor’s Authorized Representative. 

• Supplier shall be responsible for all deliveries to and from the working location 
defined by the Contractor’s Authorized Representative. 

4.0 Supplier’s Report 
 
For a progressive execution of the scope of work, Supplier shall submit a narrative progress 
report detailing:  (a) all activities accomplished during the current period and; (b) all 
activities planned for the next period. Also, Supplier shall close its invoicing period by the 
20th day of each month and submit the narrative progress report not later than the 22nd day 
of the month, with a draft proposed invoice that will be used to facilitate the revision and 
approval process prior to the Contractor submitting its monthly progress report to the 
Owner for the Owner’s approval and payment. 

If applicable, as per Section 11.2.2 (a) of the CDA, the Contractor is required to provide a 
monthly report of personnel hours. Supplier shall submit a man-hours report that details 
the number of employees working on the project and the number of hours reported during 
the period.  

5.0 List of Suppliers 
 
Supplier shall provide lists of all Sub-Supplier s are going to be providing services under 
this agreement. Sub-Supplier s are subject to the approval of the Contractor. List provided 
below includes all the Sub-Supplier s that will potentially being providing services. In case 
a new Sub-Supplier is identify during the execution of the services, Supplier shall request 
written approval from Contractor Authorized Representative prior to perform any work. 

http://www.txdot.gov/business/partnerships/current-cda/harbor-bridge/executed-version.html
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Sub-Supplier  Contact Info 

  

  

 
6.0 Supplier’s DBE Commitment: 

 
Supplier’s DBE agreed commitment under this agreement is 9%. 

 
7.0 Deliverables 

• Economical proposal for the scope of the work detailed. 
• Schedule including the activities to perform the scope of work.  
• Project Qualifications including a list of projects with similar geometric challenges, 

including client info. 
 
8.0 Project Execution Plan 

 
1. Schedule of Work: to be provided by Supplier as part of their proposal. Should include a 

narrative detailing: procurement plan, key personnel involved, location, etc. 
1. Delivery Schedule: to be provided by bidder as part of their proposal. (if different that the 

schedule included herein) 
2. Warranty scope: to be provided by Supplier as part of their proposal.  
3. Freight: to be provided by Supplier as part of their proposal.  

 


