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This solicitation covers the installation of 48” diameter drilled shafts for the Tower 1NT and 1ST and 42” 
diameter shafts for the Temporary Support Piers of the New Harbor Bridge as part of the US 181 Harbor 
Bridge Project in Corpus Christi, Texas. Approximate locations of the work area are depicted with red 
stars in the following map image:  

 
 

 

 

 

 

 

 

 

 

 

1.0 Scope of Work 

Subcontractor shall be responsible for the installation of drilled shafts including the activities listed below: 

• Subcontractor shall provide all necessary instruments in executing and installing high quality 
work, including, but not limited to, labor, equipment, permanent casing, fuel, and consumable 
materials such as temporary casing, slurry and storage tanks, tie wire, stakes, tremie pipe, 
submersible pumps, and any other items required to drill and place concrete for the drilled shafts.  

• Subcontractor shall mobilize two independent crews, one for each tower, and should be able to 
perform all work simultaneously in both towers. 

• Subcontractor shall provide equipment associated with receiving and unloading of materials. 
• Subcontractor shall provide a 55’ Permanent casing for each 48”-diameter shaft of the Tower 1NT 

and 1ST. This casing shall have adequate dimensions to support the loads during the work and to 
allow the pass of the drilling tools. Material shall comply with the Buy America provisions in the 
Project. The use of permanent casing in the 42”-diameter shafts of the Temporary Support Piers is 
at the discretion of the Subcontractor.  

• Subcontractor shall provide crane mats to work on the existing ground and on top of the footing 
without damaging the concrete. 

• Subcontractor shall properly stockpile the drill spoils. 
• Subcontractor shall supply, handle, and dispose of slurry as required for drilling. 
• Subcontractor shall provide all submittals pertaining to Scope of Work including, Contractor Form 

10, Request for Material Approval, work reports, three-week look-ahead schedules, work 
meetings, job site specific safety orientation, daily job hazard analysis meetings, and attend all 
jobsite safety meetings while working on the Project.  
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• Subcontractor shall submit a Drilled Shaft installation plan for review as required in US181 Harbor 
Bridge Project Technical Provisions Item 416. The installation plan shall account for the Project 
singularities described in the corresponding section below. 

• Subcontractor shall pay special attention to the plan specifications and maintain high quality work, 
and control material handling as any material breakage will be the responsibility of the 
Subcontractor. All material should be inspected and approved prior to the unloading of delivered 
material. 

• Subcontractor shall keep all drainage and site maintenance in the work areas clean and level with 
adequate drainage at all times. 

• Subcontractor shall keep lay down areas to a minimum, with a preference of “just-in-time” 
deliveries. 

• The Subcontractor shall be responsible for survey for the correct line, level, verticality, and depth 
of each shaft.  

• Subcontractor shall install the rebar cages into the drilled shafts. The rebar cages will be fabricated 
in two sections of 110’ approx. Cages will be provided in a horizontal position by the Contractor 
and Subcontractor will be responsible for the rotation of the cages to vertical. Subcontractor will 
be responsible for securing the bottom cage to the top of the casing while the second cage is 
installed. Contractor will be responsible for the splice between the cages. Subcontractor is 
responsible for preparing adequate lifting plans, including all the specific details of this operation 
(crane capacity, radius, rigging configuration, connections to the cages, …). Subcontractor shall 
avoid or minimize deformations of the cages during the operations and will be responsible for any 
damage done to the rebar cages or csl pipes during the installation. Subcontractor shall provide a 
crawler crane for the performance of these activities. 

• Subcontractor will be responsible for the proper placement of the concrete in the drilled shaft. 
Subcontractor will give enough notice to the Contractor for a proper coordination of the concrete 
placement, including schedule and frequency of concrete delivery. Subcontractor shall control the 
final top elevation of the concrete in the shaft. Subcontractor shall remove any contaminated 
concrete with a concrete vacuum while the concrete is still fresh. Final top elevation after 
extraction of the contaminated concrete shall be 1’ above the theoretical top elevation. 

The following materials and/or services are specifically excluded from the Scope of Subcontractor’s Work 
and shall be furnished by Contractor: 

• Supply of rebar cages, including rebar, CSL pipes, ties and rebar spacers.  
• Supply of concrete, mixer trucks and concrete pump. 
• Spoil load, transportation, and disposal 
• Initial survey location for the drilled shafts and reference points to be used by the Subcontractor 

for the verification of the several parameters during the construction of the shafts.  
• Storm water pollution prevention measures. 
• Drilled Shaft integrity testing as required by the Technical Provisions. 
• Supply of construction water as required for drilled shafts installation. 
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Drawings and Specifications: 

• Additional Drilled Shafts Tower 1NT and 1ST Package. (Drawings are not final and subject to 
minor changes) 

• Drilled Shafts Temporary Support Piers. (Drawings are not final and subject to minor changes) 
• US181 Harbor Bridge Project Technical Provisions Attachment 13-1, with special attention to 

Item 416, Item 421 and Item 440. 

Project singularities:  

• Drilled Shafts at Tower 1NT and 1ST: 
 

o 55’ Permanent casing with adequate dimensions to support the loads during the work and 
to allow the pass of the drilling tools. Bottom of the permanent casing will be installed to 
a depth such that the elevation is - 38.3’ approx. 

o Slurry will consist of a pre-mixed bentonite slurry with EZ-MUD GOLD polymer additive 
with proportions of 500 bbl for each one. Slurry will be allowed to hydrate a minimum of 
8 hours after mixing prior to use. 

o Crane attached type drill rigs with multi-element telescopic kelly bar should be used on the 
project. 

o Available space is limited at both locations. The drilled shafts located in the extension of 
the water side of the footing shall be done from the top of the footing. Pictures and sketches 
with the available space are include in the file “Available working areas”. 

o The deck of the new bridge will be partially built before the drilled shaft work starts. For 
crane boom dimensions, clearance below the new deck will be 190’ approx. 
 

• Drilled Shafts at Temporary Support Piers: 
 

o Use of permanent casing is at the discretion of the Subcontractor 
o Slurry used may be pure bentonite slurry at the discretion of the Subcontractor 

2.0 Schedule 

The commencement of work shall be estimated for Jan-Feb 2023. That date may vary depending on final 
approval of the RFC drawings. Contractor will give a 4-week Notice of Mobilization to Subcontractor 
independently for each tower. Subcontractor shall be ready to start the installation of the drilled shaft after 
that 4-week period (i.e., the mobilization of the equipment is included in that Notice). 

Subcontractor shall install the drilled shafts according to the following durations:  

• Installation of the 14 shafts in the Tower 1NT shall be accomplished in 5 weeks. (i.e. 9 weeks after 
Notice of Mobilization is issued) 

• Installation of the 8 shafts in the Tower 1ST shall be accomplished in 3 weeks. (i.e. 7 weeks after 
Notice of Mobilization is issued) 

• Installation of the 8 shafts in each Temporary Support Pier shall be accomplished in 3 weeks. This 
work will be done once the drilled shafts at each Tower are completed.   
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3.0 General Requirements 

Subcontractor’s construction safe work practices, job procedures and etc. are to conform to the following 
standards: Occupational Health & Safety Regulations (OSHA), Texas Department of Transportation 
“Standard Specification for Construction and Maintenance of Highway, Streets, and Bridges”, Port of 
Corpus Christi and Contractor’s health safety policies and standards. 

Subcontractor shall comply with Contractor’s safety plan and procedures and forms at all time. A formal 
Project Safety Orientation is required for each Subcontractor’s employees including all on-site personnel 
regularly employed by consultants and vendors prior to working on the Project. 

Onsite Safety, Quality and Environmental Training, is a requirement of the Project and provided by 
Contractor at 4 hours per person. This training is on Monday afternoon unless prior arrangements are 
made. 

Subcontractor shall assume toward the Contractor all obligations and responsibilities which the Contractor 
has assumed toward the Owner under the Contract to the extent such obligations and liabilities relate to 
the Service Provider’s Work. In case of conflict between the terms of this Subcontract and Contract, the 
Subcontract shall control. The Contract has been and remains available to the Subcontractor for review 
via web link: http://www.txdot.gov/business/partnerships/current-cda/harbor-bridge/executed-
version.html 

Subcontractor shall be responsible for all deliveries to and from the working location defined by the 
Contractor’s Authorized Representative. 
 
Subcontractor shall communicate and coordinate all aspects of its works with the Contractor’s Authorized 
Representative. 

4.0 Subcontractor’s Report 

For a progressive execution of the scope of work, Subcontractor shall submit a narrative progress report 
detailing: (a) all activities accomplished during the current period and; (b) all activities planned for the 
next period. Also, Subcontractor shall close its invoicing period by the 20th day of each month and submit 
the narrative progress report not later than the 22nd day of the month, with a draft proposed invoice that 
will be used to facilitate the revision and approval process prior to the Contractor submitting its monthly 
progress report to the Owner for the Owner’s approval and payment. 

If applicable, as per Section 11.2.2 (a) of the CDA, the Contractor is required to provide a monthly report 
of personnel hours. Subcontractor shall submit a man-hours report that details the number of employees 
working on the project and the number of hours reported during the period.  

 

 

 

 

 

http://www.txdot.gov/business/partnerships/current-cda/harbor-bridge/executed-version.html
http://www.txdot.gov/business/partnerships/current-cda/harbor-bridge/executed-version.html
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5.0 List of Second-Tier Subcontractors 

Subcontractor shall provide a list of all Second-Tier Subcontractors are going to be providing services 
under this agreement. Second-Tier Subcontractors are subject to the approval of the Contractor. List 
provided below includes all the Second-Tier Subcontractors that will potentially being providing services. 
In case a new Second-Tier Subcontractors is identify during the execution of the services, Second-Tier 
Subcontractors shall request written approval from Contractor Authorized Representative prior to perform 
any work. 

Second-Tier 
Subcontractors Scope of Work Contact Info 

  
Name: 
Phone: 
Email: 

 
6.0 Subcontractor’s DBE Commitment: 

Subcontractor’s DBE agreed commitment under this agreement is 9%. 


